



17/01/20

Dear Neighbour

Re: Stones Farm Development – Information

We regret to inform you of further delays which have occurred because the sub-base material previously laid has become saturated and has had to be replaced before we could complete our tarmac surface finish. As a consequence, our programme will be as follows:-

- The North western section of the diversion closest to No 219 should now be completed by 29/01/20 before proceeding with the switch to the southern sections.
- The South western section of the diversion outside No 39 to No 210 we aim is to carry out between 30/01/20 and 12/02/20.
- From 13/02/20 to 05/03/20 we will cone off the South eastern section of the diversion works closest to the Fruit and Veg shop.
- Work to complete the new parking bays is programmed to take place between 13/02/20 and 27/03/20 with two way traffic flowing after 05/03/20.

We would like to apologise for this further slip in the programme. We hope this gives you sufficient information concerning the plans going forwards in the coming period.

Our site is registered through the *Considerate Constructors Scheme*.

Details of this can be viewed on their web site which can be accessed by scanning the barcode opposite or visiting their web site;



Should you have any comments, suggestions or queries please feel free to contact us at the address above or by telephoning me on 01622 740140.

Yours faithfully

Dan Sutton

Site Manager

T: 01622 740 140 E: enquiries@chartwaygroup.co.uk W: www.chartwaygroup.co.uk
Chartway Group Limited, Orchard House, Westerhill Road, Coxheath, Maidstone, Kent, ME17 4DH
Registered in England & Wales. Company Reg No. 6896161. VAT No. 296823848